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Year Site Description Start End
Duration 

(Days) Weeks
Start 
DOY

End 
DOY

2003 DSS 63 70M Servo Drive Replacement 2/10/2003 4/24/2003 73 07-16 41 113
2003 DSS 63 NIB - NSP Implementation 2/10/2003 4/6/2003 56 07-14 41 96
2003 DSS 63 NIB - Bearing Regrout 2/10/2003 4/20/2003 70 07-16 41 110
2003 DSS 45 NSP Implementation 4/7/2003 5/2/2003 26 15-18 97 122
2003 DSS 45 NIB - Painting Maintenance 4/7/2003 5/2/2003 26 15-18 97 122
2003 DSS 54 NSP Implementation 4/21/2003 5/12/2003 22 17-20 111 132
2003 DSS 14 NSP Implementation 4/24/2003 5/15/2003 22 17-20 114 135
2003 DSS 16 Hydraulic work 7/14/2003 7/25/2003 12 29-30 195 206
2003 DSS 54 NIB - KA Band Encoder (Mechanical) 7/21/2003 8/10/2003 21 30-32 202 222
2003 DSS 54 20 KW X-Band TXR Installation 7/21/2003 9/7/2003 49 30-36 202 250
2003 DSS 54 NIB - Azimuth Axle Replacement 7/21/2003 8/10/2003 21 30-32 202 222
2003 DSS 25 20Kwatt X-Band TXR 8/4/2003 9/14/2003 42 32-37 216 257
2003 DSS 46 HVAC Maintenance 8/17/2003 8/22/2003 6 33-34 229 234

2004 DSS 15 Antenna Controller Replacement 4/12/2004 6/13/2004 63 16-24 103 165
2004 DSS 46 Servo Drive Replacement 4/12/2004 5/23/2004 42 16-21 103 144
2004 DSS 14 Antenna Controller Replacement 7/7/2004 10/3/2004 89 28-40 189 277
2004 DSS 14 Hydrostatic Bearing 9/20/2004 11/21/2004 63 39-47 264 326
2004 DSS 14 NIB - USC Installation 9/20/2004 10/3/2004 14 39-40 264 277
2004 DSS 45 Antenna Controller Replacement 10/18/2004 12/5/2004 49 43-49 292 340
2004 DSS 45 NIB - USC Installation 11/22/2004 12/5/2004 14 48-49 327 340

2005 DSS 27 USC Installation 1/10/2005 1/23/2005 14 02-03 10 23
2005 DSS 26 USC Installation 1/24/2005 2/6/2005 14 04-05 24 37
2005 DSS 65 Antenna Controller Replacement 2/21/2005 4/10/2005 49 08-14 52 100
2005 DSS 65 NIB - USC Installation 2/21/2005 2/27/2005 7 08-08 52 58
2005 DSS 25 USC Installation 2/21/2005 3/6/2005 14 08-09 52 65
2005 DSS 15 USC Installation 4/11/2005 4/24/2005 14 15-16 101 114
2005 DSS 54 USC Installation 4/11/2005 4/17/2005 7 15-15 101 107
2005 DSS 55 USC Installation 4/25/2005 5/1/2005 7 17-17 115 121
2005 DSS 34 X/X-Ka Band 5/2/2005 6/26/2005 56 18-25 122 177
2005 DSS 34 NIB - USC Installation 5/2/2005 5/15/2005 14 18-19 122 135
2005 DSS 24 USC Installation 6/27/2005 7/3/2005 7 26-26 178 184
2005 DSS 43 Antenna Controller Replacement 7/25/2005 9/11/2005 49 30-36 206 254
2005 DSS 43 NIB - USC Installation 7/25/2005 8/7/2005 14 30-31 206 219
2005 DSS 63 Antenna Controller Replacement 9/19/2005 11/6/2005 49 38-44 262 310
2005 DSS 63 NIB - USC Installation 9/19/2005 10/2/2005 14 38-39 262 275

2006 DSS 24 X/X-Ka Band 9/4/2006 10/22/2006 49 36-42 247 295


